

# Sprint 1 – Startup Manager Initiation Log

Factory Inventory & Production Management System (MVP)

Document Ref: APM-SM-INITLOG-001

Version: 1.0

Owner: Nisal Wickramaarachchi (Start-up manager)

Sprint window: 09 Feb 2026 – 22 Feb 2026

Last updated: 15 Feb 2026

## 1. Purpose

This log records Sprint 1 project initiation activities performed by the Start-up Manager. It provides evidence of project setup, sprint planning, governance, coordination, and readiness for delivery.

## 2. Sprint Goal

Kickoff + foundations: repo/env setup, core auth + RBAC scaffolding, inventory CRUD baseline, and initial quality & risk documentation.

## 3. Sprint 1 Success Criteria

- Sprint plan and backlog are created and agreed (Sprint 1 scope locked).
- Repo runs locally (client + server) with env templates available.
- Authentication baseline and RBAC structure are ready for iteration.
- Inventory CRUD baseline is demoable (basic end-to-end flow).
- Risk plan/log and Quality plan/log are created and stored in Drive.
- Sprint Review is planned with a demo script and checklist.

## 4. Kickoff Checklist (Completed)

| Item                                      | Status | Notes                                                                                        |
|-------------------------------------------|--------|----------------------------------------------------------------------------------------------|
| Project folder structure created in Drive | Done   | Drive organised into: Project Plan, Sprint Planning, Risk, Quality, Minutes, Startup Manager |

|                                        |      |                                                                                          |
|----------------------------------------|------|------------------------------------------------------------------------------------------|
| Template documents collected           | Done | Project Plan template + Comms template + minutes stored                                  |
| Roles confirmed and owners assigned    | Done | PM, Start-up, Scheduling, Quality, Risk roles confirmed                                  |
| Backlog baseline created               | Done | Product backlog drafted with MoSCoW + story points (initial estimates)                   |
| Sprint 1 scope drafted                 | Done | Sprint goal + Sprint 1 tasks drafted; Sprint 2–4 placeholder created                     |
| Definition of Done agreed (high-level) | Done | AC met, review, lint/tests pass, docs updated, demo-ready                                |
| Tooling ready                          | Done | Git repo, Node/NPM scripts, env placeholders, basic runbook                              |
| Comms plan drafted                     | Done | Cadence: daily sync, weekly risk, mid-sprint quality checkpoint, end-sprint review/retro |

## 5. Initialization Decisions (Sprint 1)

| Decision ID | Decision                                                     | Reason                                         | Status   |
|-------------|--------------------------------------------------------------|------------------------------------------------|----------|
| D-01        | Use Firebase Email/Password for authentication               | Fast MVP auth, managed security                | Approved |
| D-02        | Enforce RBAC server-side (middleware)                        | Prevent UI-only security                       | Approved |
| D-03        | Use MongoDB Atlas; enable replica set if transactions needed | Supports cloud hosting + optional transactions | Pending  |

|      |                                                     |                     |          |
|------|-----------------------------------------------------|---------------------|----------|
| D-04 | Adopt FEFO for dispatch allocation in later sprints | Reduce expiry waste | Approved |
|------|-----------------------------------------------------|---------------------|----------|

## 6. Documents and Artefacts Created (Drive Evidence)

| Artefact                                    | Status               | Notes                                    |
|---------------------------------------------|----------------------|------------------------------------------|
| Sprint Planning workbook (4 sprints)        | Created and uploaded | Sprint 1 filled; Sprint 2–4 placeholders |
| Risk Management Plan + Risk Register        | Created and uploaded | Owners + mitigations tracked             |
| Quality Plan + Quality Log (Sprint 1)       | Created and uploaded | DoD + QA checks + log entries            |
| Project Plan (updated to include all roles) | Created and uploaded | Brief 4-sprint plan included             |
| Communication Plan (completed)              | Created and uploaded | Stakeholders + cadence + approvals table |
| Startup Manager pack (draft evidence set)   | Created and uploaded | Vision + roadmap + templates             |

## 7. Dependencies and Issues Log (Startup Manager View)

| Ref   | Type       | Description                                                           | Impact | Mitigation / Action                                                           | Status |
|-------|------------|-----------------------------------------------------------------------|--------|-------------------------------------------------------------------------------|--------|
| DI-01 | Dependency | Firebase project credentials availability (Email/Password enabled)    | Medium | Ensure env keys are available early; validate formatting (\n in private key). | Open   |
| DI-02 | Issue      | CORS allowlist and Vercel routing for nested API paths may block demo | High   | Confirm vercel.json routing and app.options('*') for preflight; test /api/*   | Open   |

|       |            |                                                                    |        |                                                                          |             |
|-------|------------|--------------------------------------------------------------------|--------|--------------------------------------------------------------------------|-------------|
|       |            |                                                                    |        | endpoints.                                                               |             |
| DI-03 | Dependency | MongoDB Atlas cluster configuration (replica set for transactions) | High   | If transactions fail, adjust implementation or upgrade cluster settings. | Open        |
| DI-04 | Issue      | Test coverage baseline still minimal                               | Medium | Prioritise smoke tests for login + inventory CRUD; add CI later.         | In Progress |

## 8. Communication Log (Startup Manager)

| Ref    | Communication                | Audience                | Summary                                          | Status  |
|--------|------------------------------|-------------------------|--------------------------------------------------|---------|
| COM-01 | Kickoff coordination message | Team                    | Drive structure + sprint plan location shared    | Sent    |
| COM-02 | Sprint 1 scope summary       | PM + Team               | Sprint goal + initial backlog + responsibilities | Sent    |
| COM-03 | Quality/Risk artefact links  | Quality + Risk managers | Shared templates + logs for updates              | Sent    |
| COM-04 | Sprint Review preparation    | Team                    | Demo script checklist + agenda                   | Planned |

## 9. 4-Sprint Plan (Brief)

| Sprint   | Theme                 | Key planned outcomes                                                          |
|----------|-----------------------|-------------------------------------------------------------------------------|
| Sprint 1 | Kickoff + foundations | Repo/env, auth+RBAC baseline, inventory CRUD baseline, risk+quality artefacts |

|          |                                 |                                                                              |
|----------|---------------------------------|------------------------------------------------------------------------------|
| Sprint 2 | Ledger + batches + FEFO base    | Stock ledger, receiving, batch tracking, FEFO selection logic + tests        |
| Sprint 3 | Orders + dispatch + PDF + audit | Orders flow, dispatch consumes FEFO, delivery-note PDF, stronger audit trail |
| Sprint 4 | Hardening + deploy + polish     | Deployment guide, validation/rate-limits, UI polish, final demo assets       |

## 10. Next Actions (Sprint 1 Continuation)

- Run Sprint 1 mid-sprint checkpoint: confirm progress vs sprint goal and update blockers.
- Align with Scheduling manager to ensure sprint events (review/retro) are booked and minutes shared.
- Confirm Firebase + MongoDB envs for stable demo environment.
- Coordinate with Quality manager to finalise DoD checklist per story and expand smoke tests.
- Coordinate with Risk manager to update top risks and mitigation status before review.

## 11. Sign-off

Prepared by: Nisal Wickramaarachchi

Role: Start-up manager