

Assignment Documentation

Factory Inventory & Production Management System (MVP) Scheduling manager

This document records project-progress documentation, a communication plan, and meeting-minute guidance for the scheduling-manager assignment. Where artefacts are normally visual, the PDF includes project-specific structures and step-by-step creation guidance.

1. Project Progress Documentation

1.1 Four-Sprint Progress Summary

Sprint	Primary Outcome	Evidence in Repository
Sprint 01	Project foundation, initial scope, environment setup, and baseline role planning.	Sprint 1 folders, core docs, monorepo initialization, auth and module scaffolding.
Sprint 02	Core inventory and production flows matured: products, suppliers, wholesalers, GRN, BOM, batches, orders, dispatch.	Sprint 2 role docs, module routes/pages, seed data, and tests.
Sprint 03	Reporting, traceability, deployment preparation, and documentation consolidation progressed.	Sprint 3 role docs, reports module, PDF utility, and deployment documents.
Sprint 04	Production hardening, CORS/route fixes, final UI closure, and release-grade verification.	Sprint 4 role docs, Vercel configs, batch/report UI updates, and final verification results.

1.2 Text-Based Gantt Outline

The project can be represented as a simple four-sprint Gantt chart. The table below is a ready-to-build outline that can be reproduced in Excel, Google Sheets, or Microsoft Project.

Workstream	Sprint 01	Sprint 02	Sprint 03	Sprint 04
Project setup and env configuration	Active	Support	Support	Closeout
Authentication and role access	Active	Stabilize	Verify	Finalize
Product and supplier CRUD	Start	Active	Verify	Maintain
GRN, BOM, and batch flow	Design	Active	Refine	Finalize
Orders, dispatch, and delivery-note PDF	Design	Active	Refine	Finalize
Reports and traceability	Plan	Start	Active	Finalize
Deployment and documentation	Plan	Draft	Active	Critical
Testing, QA, and release sign-off	Prepare	Run	Expand	Critical

1.3 How to Create the Gantt Chart Manually

- Open Excel, Google Sheets, or Microsoft Project and create columns for workstream, owner role, start sprint, end sprint, and status.

- Use the workstreams from Section 1.2 and place each one across Sprint 01 to Sprint 04 as shaded bars or colored cells.
- Add milestone markers for: local setup ready, core modules complete, reports/deployment ready, and release sign-off.
- Use color coding such as teal for completed, amber for active, and red for blocked items to match the project theme.

1.4 Kanban Board Structure and Manual Creation Guide

A live Kanban board was not generated directly in the repository; instead, the structure below can be created manually in Trello, Jira, Notion, or GitHub Projects.

- Recommended columns: Backlog, Ready for Sprint, In Progress, Blocked, Review/QA, Done.
- Recommended card groups: Auth and users; Products and suppliers; GRN/BOM/Batches; Orders/Dispatch; Reports/Audit; Deployment/Docs.
- Each card should include: title, owner role, sprint target, blocker notes, and repository evidence path.
- Example cards: Verify Firebase/Mongo user onboarding, Complete GRN confirm flow, Add batch completion UI, Fix Vercel nested API route mapping, Update deployment runbook.

2. Communication Plan

Communication Item	Cadence / Trigger	Participants	Purpose
Sprint planning discussion	At sprint start	All roles	Confirm goals, responsibilities, dependencies, and sprint evidence required.
Short progress sync	2-3 times per week or when blocked	All active contributors	Track completion, raise blockers, and adjust handoffs.
Blocker escalation session	Immediate when production/demo issue appears	Start up, project, risk, quality roles minimum	Diagnose root cause and assign the narrowest safe fix.
Sprint review / closure	End of sprint	All roles	Validate outputs, capture lessons, and confirm next sprint priorities.
Documentation sync	Before submission or major release	Project, quality, scheduling, startup roles	Ensure docs match the actual repository and deployment state.

3. Meeting Minutes Guidance and Project-Specific Template

Meeting minutes should capture the reason for the session, the decisions made, the owner of follow-up work, and the repo evidence affected.

Field	What to Record
Date / Sprint	Calendar date, sprint number, and whether the meeting is planning, blocker triage, review, or closure.
Attendees	Names/roles of participants.
Agenda	Specific topics such as auth readiness, batch UI gap, CORS issue, or documentation alignment.
Discussion Summary	Short evidence-based notes on what was observed and why it matters.
Decisions	Concrete actions such as route mapping changes, verification commands to run, or scope decisions.

Field	What to Record
Action Owners	Role/person responsible and target completion point.
Repository Evidence	Affected files or documents, for example server/vercel.json or client/src/pages/Batches.tsx.

3.1 Project-Specific Example Minutes Topics

- Sprint 2: task sequencing for product CRUD, suppliers, GRN, BOM, batches, orders, and dispatch.
- Sprint 3: report coverage, PDF output, traceability, and deployment preparation.
- Sprint 4: CORS preflight failures, nested API route resolution, final lint/test/build pass, and documentation sync.

4. Conclusion

The scheduling-manager assignment deliverables are met through a progress document that covers the four-sprint timeline, a ready-to-build Gantt and Kanban structure, a communication plan, and a meeting-minute template grounded in the actual project workflow.