

Risk Plan - Sprint 3

Project: Factory Inventory & Production Management System (MVP) Role: Risk Manager Sprint: 3
Version: 1.0

1. Sprint Context

Sprint 3 focused on deployment and runtime stabilization for Vercel hosting. Key technical changes included serverless adapter setup, Vercel API routing configuration, and client SPA routing rewrites.

2. Primary Risk Themes

- ? Environment drift between local and deployed serverless runtime.
- ? Route resolution risk for nested API endpoints under `/api/*`.
- ? Auth initialization risk when Firebase Admin and Mongo connections are handled in serverless instances.
- ? Client refresh risk for React Router routes in production.

3. Planned Controls

- ? Introduce dedicated serverless endpoint (`server/api/[...path].ts`) and one-time init pattern.
- ? Maintain explicit route rules in `server/vercel.json` and `client/vercel.json`.
- ? Execute post-deploy smoke checks for `/api/health`, `/api/me`, `/api/orders`, and `/api/orders/my`.
- ? Record deployment-specific failures with reproducible curl checks.

4. Contingency Actions

- ? If nested API routes fail, add explicit mapping for `/api/(.*)` to handler.
- ? If SPA refresh fails, enforce fallback rewrite to `index.html`.
- ? If initialization fails, isolate bootstrap logic and retry with warm-instance guard.

5. Sprint 3 Risk Outcome

Risk profile moved from functional correctness to runtime reliability. High-priority deployment blockers were identified and queued for Sprint 4 hardening.