

Risk Plan - Sprint 4

Project: Factory Inventory & Production Management System (MVP) Role: Risk Manager Sprint: 4
Version: 1.0

1. Sprint Context

Sprint 4 focused on production hardening and release readiness. Technical work included CORS hardening, nested API routing fixes, lint cleanup, and UI completion for key operational flows.

2. Release-Critical Risks

1. Preflight CORS failure blocking wholesaler/internal API access.
2. Residual route mismatch for /api/* paths in deployed serverless project.
3. Last-mile UI gaps in batch completion flow reducing operational usability.
4. Regression risk from final code cleanup and doc synchronization.

3. Mitigation and Acceptance Controls

- ? Implement function-based CORS allowlist and explicit OPTIONS preflight handling in server/src/app.ts.
- ? Add ALLOWVERCELPREVIEWS controlled toggle in server/src/config/env.ts.
- ? Expand UI support in client/src/pages/Batches.tsx and client/src/pages/Reports.tsx.
- ? Require build + test + lint pass before release sign-off.

4. Exit Criteria

- ? No blocking CORS errors for allowed origins.
- ? Deployed nested API routes resolve to server handler.
- ? Demo flow passes: auth, GRN confirm, batch complete, order confirm, dispatch FEFO, PDF, reports.
- ? Updated runbooks available for deployment and troubleshooting.

5. Sprint 4 Risk Outcome

High-impact production risks were reduced to manageable operational risk, with remaining exposure mainly in environment misconfiguration during future redeployments.