

Communication Plan - Sprint 2

Project: Factory Inventory & Production Management System (MVP) Role: Scheduling Manager
Sprint: 2 Version: 1.0

1. Sprint 2 Delivery Window

Primary implementation sprint for core business modules.

2. Communication Cadence

- ? Daily short standup: blockers, dependency checks, task rebalancing.
- ? Mid-week integration sync: backend/client handshake validation.
- ? End-of-week review: completed endpoints, UI pages, and seed/test readiness.

3. Planned Milestone Sequence

1. Auth + RBAC foundation.
2. Master data and user management screens.
3. Inventory operations (GRN, BOM, batch lifecycle).
4. Order + dispatch FEFO + delivery note PDF.
5. Reports, audit logging, and seed stabilization.

4. Dependency Tracking Rules

- ? Route contracts finalized before UI page wiring.
- ? Seed data available before integration test runs.
- ? Role definitions locked before permission testing.

5. Escalation Path

Any blocker over 24 hours escalated to project manager and startup manager for reassignment or scope slicing.

6. Outcome

Sprint communication model supported high feature throughput with manageable coordination overhead.