

Meeting Minutes - Sprint 2

Session A

Agenda: Core module sequencing and dependency map.

Decisions

- ? Backend-first for stock mutation routes to reduce UI rework.
- ? GRN, batch, and dispatch flows treated as mandatory integration path.
- ? Seed script set as prerequisite for stakeholder demos.

Action Items

- ? Confirm endpoint naming consistency for all operational modules.
- ? Schedule integration walk-through once core routes are available.

Session B

Agenda: Sprint closure and readiness review.

Observations

- ? Core API surface achieved across required modules.
- ? Need additional deployment-focused work before public hosting.

Carry-forward Items to Sprint 3

- ? Vercel deployment reliability.
- ? Routing behavior on API and SPA paths.
- ? Production smoke checklist formalization.