

Communication Plan - Sprint 3

Project: Factory Inventory & Production Management System (MVP) Role: Scheduling Manager
Sprint: 3 Version: 1.0

1. Sprint Goal

Deployment transition to Vercel with stable routing and initialization behavior.

2. Coordination Model

- ? Daily deployment sync on environment state and route tests.
- ? Pre-deploy checklist review for server and client projects.
- ? Post-deploy validation call for runtime diagnostics.

3. Schedule Anchors

- ? Day 1-2: serverless adapter and server config.
- ? Day 3: Firebase/Mongo init reliability fixes.
- ? Day 4: client SPA rewrite validation.
- ? Day 5: issue triage and hardening backlog handover.

4. High-Dependency Items

- ? server/vercel.json and server/api/[...path].ts must align.
- ? client/vercel.json rewrite must match React Router usage.
- ? Environment values must be synchronized across projects.

5. Outcome

Sprint cadence exposed runtime issues early, enabling a focused Sprint 4 stabilization plan.