

Meeting Minutes - Sprint 3

Session A

Agenda: Vercel deployment readiness.

Decisions

- ? Keep client and server as separate Vercel projects.
- ? Use catch-all serverless handler for /api/*.
- ? Add explicit production smoke commands to release workflow.

Risks Logged

- ? Nested API path mismatch risk on specific endpoints.
- ? Environment variable drift between local and production.

Session B

Agenda: Sprint review and carry-forward prioritization.

Key Findings

- ? SPA refresh issue mitigated with rewrite config updates.
- ? Remaining blocker: route/cors behavior on nested API calls.

Sprint 4 Backlog Lock

1. CORS hardening and explicit preflight handling.
2. API route mapping validation for /api/orders/my.
3. Lint and UI completion tasks before final sign-off.