

Communication Plan - Sprint 4

Project: Factory Inventory & Production Management System (MVP) Role: Scheduling Manager
Sprint: 4 Version: 1.0

1. Sprint Goal

Close release blockers and finalize submission-ready documentation.

2. Coordination Priorities

- ? Blocker-first standups (CORS and API route issues).
- ? Parallel lane: UI completion and lint cleanup.
- ? Final lane: documentation synchronization and verification logs.

3. Milestone Timeline

- ? M1: Production access issue diagnosis complete.
- ? M2: Backend hardening deployed.
- ? M3: UI and reports gap closure completed.
- ? M4: Test/lint/build gates green and docs finalized.

4. Exit Communication Pack

- ? Technical fix notes
- ? Verification command outcomes
- ? Updated deployment and troubleshooting guidance
- ? Role-wise sprint closure records

5. Outcome

Sprint 4 coordination achieved release closure with no unresolved critical blockers.