

Meeting Minutes - Sprint 4

Session A

Agenda: Production blocker triage.

Confirmed Issues

- ? CORS preflight failures from deployed client origin.
- ? Vercel NOT_FOUND on nested API route path.

Decisions

- ? Implement function-based CORS logic with explicit OPTIONS handling.
- ? Add explicit /api/(.*) route mapping in server Vercel config.

Session B

Agenda: Final release readiness review.

Completed Items

- ? Lint and both test suites passing.
- ? Batch create/complete UI flow updated.
- ? Reports page includes sales-by-wholesaler and traceability tabs.
- ? Documentation updated to current deployment reality.

Final Sprint Outcome

Team approved release as academically submission-ready and demo-ready.