

Project Plan - Sprint 2

Project: Factory Inventory & Production Management System (MVP) Role: Project Manager
Sprint: 2 Version: 1.0

1. Sprint Objective

Deliver the full core MVP baseline with operational workflows usable for factory-level demonstration.

2. Planned Deliverables

- ? Role-based authentication integration (Firebase + backend role mapping).
- ? CRUD modules for products, suppliers, wholesalers, and users.
- ? GRN draft/confirm flow with stock-in updates.
- ? BOM and batch lifecycle (draft/start/complete).
- ? Order management, FEFO dispatch, delivery note PDF.
- ? Reports and audit query surface.

3. Scope Governance

- ? MVP-first: avoid nonessential analytics and custom billing features.
- ? Keep endpoint contracts stable to reduce UI rework.
- ? Prioritize production/stock accuracy over visual polish.

4. Acceptance Conditions

- ? End-to-end operational flow executable with seeded data.
- ? Core modules reachable via role-appropriate UI menus.
- ? No unresolved high-severity blocker in stock mutation flows.

5. Sprint 2 Outcome

Planned scope largely delivered, with deployment and production runtime concerns transferred to Sprint 3.