

Sprint 2 Review and Decisions

Delivered Against Plan

- ? Core backend modules implemented under server/src/modules/*.
- ? Main UI pages implemented under client/src/pages/*.
- ? Seed and initial test structure established for repeatable demos.

Gaps Identified

- ? Deployment model and production runtime behavior not fully validated.
- ? Need explicit post-deploy diagnostics and environment handling standards.

Decisions for Next Sprint

1. Prioritize deployment readiness over new feature expansion.
2. Introduce dedicated serverless endpoint and runtime configuration.
3. Track route behavior and environment drift as high-priority risks.

Governance Notes

Scope was controlled successfully; quality and risk gates remained active for transition to Sprint 3.