

Sprint 3 Review and Decisions

Progress Summary

- ? Introduced serverless backend adapter and Vercel runtime config.
- ? Corrected SPA refresh behavior on client deployment.
- ? Exposed production-specific issue patterns for nested API paths.

Decision Log

1. Keep two-project Vercel strategy (client/server) for operational clarity.
2. Add explicit route mapping and stronger CORS controls in final sprint.
3. Freeze new features until release blockers are closed.

Backlog Prioritization for Sprint 4

- ? P0: API route/CORS production blockers.
- ? P1: lint closure and UI flow completion.
- ? P2: final documentation alignment.

Governance Outcome

Project remained on target with controlled scope and clear final-sprint priorities.