

Sprint 4 Review and Decisions

Closure Summary

- ? Production blockers resolved through backend CORS and route hardening.
- ? Final UI and reporting gaps closed without breaking core functionality.
- ? Build/test/lint gates passed.
- ? Role-based documentation completed across Sprint 2-4.

Final Decision Record

1. Approve MVP as demo-ready and submission-ready.
2. Preserve scope boundary; defer non-MVP enhancements.
3. Retain explicit Vercel and env verification steps for future maintenance.

Lessons Learned

- ? Deployment behavior must be validated as early as feature behavior.
- ? CORS and route diagnostics should be part of standard release checklist.
- ? Role-based ownership improves traceability of decisions and outcomes.

Post-Submission Recommendation

Track future enhancements in a separate backlog (credit handling, advanced analytics, and richer export/reporting).