

MEETING MINUTES

Project Name:	<i>Inventory & Production Management System</i>		
Date of Meeting: (MM/DD/YYYY)	26/01/2026	Location:	Online (Google Meet)
Minutes Prepared By:	<i>Dulanjali Kulathunga (Schedule Manager)</i>	Charge time to:	<i>Project Initiation Phase</i>

1. Purpose of Meeting

- To conduct the initial discussion with the client
- To understand the current business process and problems
- To identify high-level system requirements
- To assign project team roles and responsibilities
- To discuss the proposed technology stack and project tools

2. Attendance at Meeting *(add rows as necessary)*

Name	Department./Division	E-mail	Phone
Client	Management	heshanproducts@gmail.com	0718981801
Project Manager	Project Management	balallauditha@gmail.com	0760661806
Scheduling Manager	Project Management	Dulanjalikulathunga73@gmail.com	0774922176
Risk Manager	Project Management	heshankoralagamage2002@gmail.com	0718981907
Quality Manager	Quality Assurance	sashenmjofficial@gmail.com	0766740445
Startup Manager	Operations / Deployment	nisaldulneth@gmail.com	0717431517

3. Meeting Agenda

- Introduction to the project
- Discussion of current manual inventory and production process
- Identification of core system needs
- Assignment of team roles
- Discussion of technology stack and project tools

4. Meeting Notes, Decisions, Issues

- The client described issues with manual inventory tracking, production recording, expiry handling, and wholesaler order management.
- The need for a **simple Inventory & Production Management System** was agreed.
- High-level requirements were identified, including:
 - Raw material and finished goods tracking
 - Production batch management using BOM
 - Expiry and batch tracking
 - Reporting and dashboards
- Project roles and responsibilities were formally assigned:
 - **Project Manager:** Overall coordination and client communication
 - **Scheduling Manager:** Project scheduling, sprint planning, and milestone tracking
 - **Risk Manager:** Identification and monitoring of project risks
 - **Quality Manager:** Quality standards, testing, and validation
 - **Startup Manager:** Deployment planning and system readiness
- The proposed technology stack was discussed and agreed at a preliminary level:
 - React + TypeScript, Node.js + Express, MongoDB, Firebase Authentication
- Project management tools were introduced:
 - Jira for sprint and task management
 - Confluence for documentation
 - GitHub for version control
- It was decided to conduct a second meeting to finalize requirements and documentation.

5. Action Items <i>(add rows as necessary)</i>		
Action	Assigned to	Due Date
Prepare Project Mandate document	Project Manager	26/12/2025
Prepare initial project schedule	Schedule Manager	26/01/2025
Identify initial project risks	Risk Manager	26/01/2025
Define quality standards and testing approach	Quality Manager	26/01/2025
Review deployment and startup requirements	Startup Manager	26/01/2026
Schedule next client meeting	Project Manager	26/01/2026

6. Next Meeting					
Date: (MM/DD/YYYY)	29/01/2026	Time:	9.30 PM	Location:	Online (Google Meet)
Agenda:	Finalize user requirements, scope, timeline, and approvals				