

MEETING MINUTES

Project Name:	<i>Inventory & Production Management System</i>		
Date of Meeting: (MM/DD/YYYY)	29/01/2026	Location:	Online (Google Meet)
Minutes Prepared By:	<i>Dulanjali Kulathunga (Schedule Manager)</i>	Charge time to:	<i>Requirements Finalization Phase</i>

1. Purpose of Meeting

- To finalize user requirements
- To confirm project scope and realistic timeline
- To review and approve the Project Mandate
- To align internal workflow and responsibilities

2. Attendance at Meeting *(add rows as necessary)*

Name	Department./Division	E-mail	Phone
Client	Management	heshanproducts@gmail.com	0718981801
Project Manager	Project Management	balallauditha@gmail.com	0760661806
Scheduling Manager	Project Management	dulanjalikulathunga73@gmail.com	0774922176
Risk Manager	Project Management	heshankoralagamage2002@gmail.com	0718981907
Quality Manager	Quality Assurance	sashenmjofficial@gmail.com	0766740445
Startup Manager	Operations / Deployment	nisaldulneth@gmail.com	0717431517

3. Meeting Agenda

- Review and finalize user requirements
- Confirm MVP scope
- Discuss project timeline and sprint plan
- Review Project Mandate
- Confirm next steps and approvals

4. Meeting Notes, Decisions, Issues

- The finalized user requirements were reviewed and confirmed with the client.
- The project scope was agreed as **MVP-focused** with future enhancements deferred.
- A realistic Agile-based timeline was discussed.
- **The Schedule Manager presented sprint timelines, milestones, and task dependencies.**
- The client was requested to provide an official project request/approval letter.
- The Project Mandate document was reviewed and accepted.
- Developers confirmed they clearly understood system workflows and requirements.
- The Project Manager explained mandatory reporting, sprint reviews, and internal workflows.
- Communication channels and documentation standards were finalized.

5. Action Items *(add rows as necessary)*

Action	Assigned to	Due Date
Obtain signed client request letter	Project Manager	29/01/2026
Finalize sprint schedule in Jira	Scheduling Manager	29/01/2026
Update and maintain risk register	Risk Manager	29/01/2026
Finalize test plan and quality checklist	Quality Manager	29/01/2026
Prepare deployment and startup plan	Startup Manager	29/01/2026
Approve readiness to start development	Project Manager	29/01/2026

6. Next Meeting					
Date: (MM/DD/YYYY)	07/02/2025	Time:	9.30 PM	Location:	Online (Google Meet)
Agenda:	Sprint 1 Planning and backlog walkthrough				