

Assignment Documentation

Factory Inventory & Production Management System (MVP)
Quality manager

This document defines the quality plan for the project and assigns quality-checking duties across the team based on the implemented repository and sprint evidence.

1. Quality Plan

1.1 Quality Objectives

- Ensure the system is functionally correct for the MVP workflows: authentication, GRN, BOM, batches, orders, dispatch, reports, users, and audit.
- Ensure deliverables are consistent with the actual repository state and deployment model.
- Ensure code, documents, and demonstration materials are free from major contradictions, broken commands, and secret leakage.
- Ensure release readiness is supported by repeatable build, test, lint, and smoke-check outcomes.

1.2 Quality Criteria and Metrics

Quality Area	Measure	Acceptance Standard
Code quality	Workspace lint and readable structure	npm run lint passes and core files remain organized by module.
Build quality	Client and server production build	Both workspace build commands pass successfully.
Functional quality	End-to-end smoke flow	Auth, GRN confirm, batch complete, order confirm, dispatch FEFO, PDF, reports, and audit operate without blocking defects.
Documentation quality	Accuracy against repo and deployment	README, setup, deployment, architecture, and user guide match actual commands and runtime behavior.
Data integrity	Validation and traceability	Critical routes use validation and stock-related actions remain traceable through movements and audit records.

1.3 Quality Control Process

- Review planned scope against implemented modules at the end of each sprint before claiming completion.
- Run objective verification commands for build, tests, and lint before release-oriented documentation updates.
- Perform role-aware smoke checks on the client for owner, employee, and wholesaler access flows.
- Check that deployment notes match Vercel routing, CORS behavior, env names, and known troubleshooting paths.
- Record residual risks instead of hiding them, especially for env misconfiguration or non-project browser-extension issues.

1.4 Deliverable and Document Review Method

- Source documents are compared with actual code paths and module behavior before acceptance.
- Sprint evidence is reviewed for consistency with Jira story progression and final system state.
- All generated assignment artefacts are checked for formatting quality, clear headings, and readable academic tone.

2. Assignment of Quality-Checking Duties

Team Member / Role	Primary Quality-Checking Duty	Review Focus
HJMSM jayasinghe (Quality manager)	Lead QA coordination and acceptance evidence	Verification command log, functional smoke coverage, document consistency, and final sign-off pack.
Nisal Dulneth Wickramaarachchi (Start up manager)	Technical validation of runtime behavior	Implementation correctness, env/config behavior, deployment accuracy, and defect fixes on core modules.
NBUUB Balalla (Project manager)	Requirement and scope review	Check that auth/admin flow, sprint outputs, and final demo narrative align with agreed scope.
KMDD Kulathunga (Scheduling manager)	Progress and document timing checks	Ensure sprint records, meeting outputs, and progress artefacts are current and submission-ready.
Heshan Shalinda Koralagamage (Risk manager)	Risk-oriented review	Confirm that known risks, blockers, mitigations, and residual issues are documented and reflected in release decisions.

2.1 Quality Responsibilities by Project Area

- Authentication and user access: Project manager checks flow completeness; Start up manager verifies technical behavior; Quality manager confirms smoke-test evidence.
- Products and suppliers: Scheduling manager and Quality manager review CRUD usability, validation, and list behavior.
- GRN, batches, orders, dispatch, and reports: Start up manager validates main behavior; Risk manager checks operational failure points; Quality manager confirms regression status.
- Deployment and documentation: Project manager checks final narrative and artefact readiness; Quality manager confirms instructions; Risk manager reviews operational caveats.

3. Acceptance and Sign-off Approach

- No sprint or final submission item is marked complete unless repo evidence exists and its route/page/module behavior can be explained against the implementation.
- A blocking defect takes precedence over cosmetic cleanup if it affects login, stock integrity, production completion, dispatch generation, or deployment access.
- Final acceptance requires clean documentation, valid deliverables, and no open critical defects in the demo path.

4. Conclusion

The quality-manager assignment deliverables are met through a measurable quality plan and a clear distribution of review duties across the team, grounded in the real repository and verified command set.