

Quality Plan - Sprint 3

Project: Factory Inventory & Production Management System (MVP) Role: Quality Manager
Sprint: 3 Version: 1.0

1. Sprint Quality Focus

Deployment and runtime quality on Vercel.

2. Key Quality Risks Targeted

- ? Serverless initialization reliability for Firebase Admin and MongoDB.
- ? Correct API routing for nested paths.
- ? Frontend SPA refresh behavior for React Router routes.
- ? Production environment consistency (VITEAPIBASE_URL, CORS, Firebase keys).

3. Validation Plan

- ? Run post-deploy endpoint smoke checks (/api/health, /api/orders, /api/orders/my).
- ? Validate browser navigation + hard refresh on nested client routes.
- ? Confirm no regression in core functional flows after deployment changes.
- ? Capture evidence in release checklist.

4. Test Gates

- ? Build success for both workspaces.
- ? Existing server/client test suites pass.
- ? Manual production sanity checks completed on deployed URLs.

5. Sprint 3 Quality Outcome

Quality status remained conditional: deployment-specific route and CORS issues were identified and prioritized for Sprint 4 remediation.