

Risk Log - Sprint 3

Risk ID	Description	Probability	Impact	Trigger / Early Warning
R3-01	Nested API routes return Vercel 404 NOT_FOUND	High	High	/api/orders/my failing in production
R3-02	Firebase/Mongo startup race in serverless runtime	Medium	High	intermittent init failure during cold
R3-03	SPA refresh breaks on client-side routes	Medium	Medium	refresh on /orders or /reports return
R3-04	Environment variable mismatch after deploy	Medium	High	CORS/auth failures only in produc
R3-05	Incomplete production smoke validation	Medium	Medium	bugs found by users first

Evidence Anchors

- ? Deployment-focused commits: 189bc61, 1725395, 2591d7e, 9bc34cf, db60442.
- ? Critical runtime checks were promoted to release gate for Sprint 4.