

Project Plan - Sprint 3

Project: Factory Inventory & Production Management System (MVP) Role: Project Manager
Sprint: 3 Version: 1.0

1. Sprint Objective

Stabilize the system for Vercel deployment across client and server projects.

2. Planned Work Packages

- ? Serverless adapter and handler path for /api/*.
- ? Runtime config for backend project deployment.
- ? Firebase/Mongo initialization reliability in serverless context.
- ? SPA refresh compatibility for React Router routes.

3. Delivery Constraints

- ? No regression on existing functional flows.
- ? Keep implementation minimally invasive to preserve demo stability.
- ? Capture all deployment assumptions in written runbooks.

4. Milestone Control

- ? M1: deployable backend handler
- ? M2: stable client refresh routes
- ? M3: reproducible post-deploy smoke validation

5. Sprint 3 Outcome

Infrastructure path improved significantly; final hardening and blocker closure moved to Sprint 4.