

Project Plan - Sprint 4

Project: Factory Inventory & Production Management System (MVP) Role: Project Manager
Sprint: 4 Version: 1.0

1. Sprint Objective

Deliver release-ready system quality and complete academic submission documentation.

2. Planned Final Deliverables

- ? Production CORS and API routing fixes.
- ? UI completion for batch operations and reporting visibility.
- ? Lint/test/build gate closure.
- ? Updated README, setup, deployment, architecture, and user guidance.
- ? Completed role-based sprint documentation.

3. Success Criteria

- ? Demo flow stable end-to-end under role constraints.
- ? No unresolved P0/P1 defects.
- ? Documentation reflects deployed architecture and troubleshooting realities.

4. Release Gate

Mandatory command checks and manual smoke verification before closure.

5. Sprint 4 Outcome

All release gates satisfied; project transitioned to submission-ready status.