

Sprint 2 - Startup Manager Implementation Log

Project: Factory Inventory & Production Management System (MVP) Role: Start up Manager
Document Ref: APM-SM-IMPLLOG-002 Version: 1.0

1. Sprint Objective

Build the operational MVP baseline from architecture to executable workflows.

2. Technical Work Completed

- ? Established monorepo workflow and TypeScript setup across client and server.
- ? Implemented Express app composition and module routing (server/src/app.ts).
- ? Implemented Firebase token verification + Mongo user role mapping middleware.
- ? Delivered domain modules for products, suppliers, wholesalers, GRN, BOM, batches, orders, dispatch, reports, and audit.
- ? Implemented stock snapshots + movement ledger updates (RawStock, FinishedStock, StockMovement).
- ? Implemented FEFO allocation utility and delivery-note PDF generation.
- ? Implemented React app shell with role-aware navigation and operational pages.
- ? Implemented seed script for owner onboarding and demo data bootstrap.

3. Integration Decisions

- ? Keep REST response contract consistent for frontend reliability.
- ? Enforce server-side RBAC as source of truth.
- ? Persist traceability links from production batch through dispatch.

4. Validation Snapshot

- ? Core flows executed locally with seeded data.
- ? Unit/integration tests established for FEFO and BOM/flow logic.

5. Next Sprint Carry-forward

Deployment and serverless runtime handling for Vercel hosting.