

Sprint 3 - Startup Manager Implementation Log

Project: Factory Inventory & Production Management System (MVP) Role: Start up Manager
Document Ref: APM-SM-IMPLLOG-003 Version: 1.0

1. Sprint Objective

Deploy system architecture on Vercel and stabilize runtime behavior.

2. Technical Work Completed

- ? Added serverless adapter endpoint: server/api/[...path].ts.
- ? Added/updated backend runtime deployment config: server/vercel.json.
- ? Improved serverless initialization of Firebase Admin + MongoDB connection.
- ? Added client SPA rewrite behavior in client/vercel.json for React Router refresh safety.
- ? Standardized deployment guidance for env setup and post-deploy validation.

3. Issues Observed

- ? Nested API route behavior needed stricter mapping.
- ? Environment mismatch risk remained high without explicit verification commands.

4. Technical Decisions

- ? Keep split deployment model (independent client and server projects on Vercel).
- ? Treat runtime diagnostics as mandatory release criteria.

5. Next Sprint Carry-forward

CORS hardening, route mapping closure, UI finish tasks, and final release quality gates.