

# Sprint 4 - Startup Manager Implementation Log

Project: Factory Inventory & Production Management System (MVP) Role: Start up Manager  
Document Ref: APM-SM-IMPLLOG-004 Version: 1.0

## 1. Sprint Objective

Close production blockers and finalize A+ release posture.

## 2. Technical Work Completed

- ? Hardened CORS and preflight behavior in server/src/app.ts with function-based origin allowlist.
- ? Added controlled preview-origin env parsing in server/src/config/env.ts.
- ? Added explicit API route mapping in server/vercel.json for nested /api/\* reliability.
- ? Expanded batch operations UI in client/src/pages/Batches.tsx (create + complete flows).
- ? Expanded reports UI in client/src/pages/Reports.tsx (sales-by-wholesaler and traceability tabs).
- ? Added Firebase UID onboarding hint in client/src/pages/Users.tsx.
- ? Completed lint and code-hygiene fixes.
- ? Synchronized README and deployment/runbook documents with actual behavior.

## 3. Verification

- ? Server build: pass
- ? Client build: pass
- ? Server tests: pass
- ? Client tests: pass
- ? Lint: pass

## 4. Release Decision

System accepted as demo-ready and submission-ready with no open P0/P1 issues.

## 5. Post-Release Notes

Future iterations should prioritize advanced analytics and financial workflows while preserving current RBAC and stock-traceability foundation.